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SALISBURY BEACH COMFORT STATION AND WELCOME CENTER
PROGRESS REPORT

WEEK ENDING JULY 23, 2021

CONTRACTOR EXPECTED COMPLETION
Castagna Construction July 2021 and October 2021
ARCHITECT PROJECT BUDGET
Epstein Joslin Architects $5.2M
SCOPE OF WORK

Replacement of the existing public toilet facilities with two new buildings. The new Comfort Station and
Welcome Center will provide fully accessible facilities, flexibly configured to provide year-round toilet
facilities between the beach and public parking along with public gathering spaces, information, and storage
in support of the Broadway Mall activities. The two structures are located to serve together as a welcoming
portal to Salisbury Beach. The restrooms are intended to serve those parking and arriving/departing the beach,
as well as those beachgoers who are at the beach and nearby businesses. Given the proximity to the beach,
both buildings have to be elevated to address potential flood elevations and dune migration. The design
approach has been reviewed with the Building Department, Conservation Commission, and Massachusetts
DEP.

CURRENT STATUS

Installation of the siding is ongoing at Corner Parking. The final delivery of the siding material will be
delivered the week of August 2 allowing the carpenters to finalize the installation. The heating and ventilation
system is currently being installed. Drywall installation will start August 2.

Framing has started at the Broadway Mall. The vertical post will be installed by the end of the week of July
19. Starting Monday July 26, there will be crane placed at the west end of the Broadway Mall which will be
placing the horizontal structural members. The location of the materials trailer will be coordinated and
communicated with the adjacent businesses along Broadway. Traffic may be slower in the Broadway Mall
area while the crane is in place.
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